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Summary Total IPT %

Proposal 39.2%
Canceled or on Hold 0.0%  
Active 93.0%
Complete 0.0%
Total 50.2%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

 $ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 3 2 175,139.21$         10 0
DES 5 2 343,625.36$         325 104
ADOA 1 0 7,960.00$             0 0
Registrar of Contractors 6 RG07001 68,760.43$           41 41
Corrections 1 1 57,265.99$           0 0
Early Childhood Dev. Bd. 2 CD07001 18,609.75$           4 4
AHCCCS 1 1 0 0
Revenue 1 1 34,175.28$           0 0
Total 20 8 705,536.02$         380 149
Canceled Projects and Projects on Hold

Total 0 0 -$                     0 0

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS 1 HC07004 52,500.00$           52,500.00$              0 0 06/05/07 10/02/07
AZ Game and Fish 1 GF03004 137,465.79$         137,465.79$            443 443 05/09/07 09/01/07
DES. FAA IVR App. 1 DE08001 94,100.00$           94,100.00$              0 0 07/20/07 11/19/07
DES Remote Office Pilot 1 DE07021 34,621.20$           34,621.20$              20 20 06/26/07 08/15/07
ADOT. ShowLow 1 DT07022 4,496.93$             4,496.93$                35 0 05/10/07 06/26/07
Total 5 323,183.92$         323,183.92$            -$                    498 463

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

$ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/Asset Track 4 $7,733.92 100.0%

DES. 3443 N. Central 1 DE07018 47,503.12$           47,503.12$              200 0 06/30/07 07/30/07 100.0%
DES. Prescott 1 DE07009 36,911.79$           36,911.79$              140 0 04/26/07 07/23/07 100.0%
ADOT. 3rd Prty NW Op3 1 0 9,109.39$             9,109.39$                0 0 06/15/07 07/15/07 100.0%
Corrections 1 0 5,623.53$             5,623.53$                0 0 07/17/07 07/17/07 100.0%
Total 4 99,147.83$           99,147.83$              340 0

IVR Outbound Application Modification

Comments

Router re-configuration - Perryville ATM  Re-issue PO for FY08 completio
Third Party Network Expansion - FY08 Remaining Equipment/Services  

Voice Installation - Replacement FY08 (90%) Installation and Services.  
FY08 Services and Installation: Construction Delay - Site voice/data cons

IVR Application Modification - FY08 project.
IPT Voice and Data Installation and Services FY08 - Greenfield Site

IPT Remote Office/Virtual Pilot Project 

Agency Approval -  WAN DRp p
location. Quote $18,609.75 each for multiple remote offices model = 4 

AZNet Requirements - DOR IT Help DeskManagement and Reporting- 
AZNet Scope and Requirements - 1-Move 3 Racks,30 Routers
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Variance:
Invoice / Quote
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705,536.02$                        
0%
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100.0%
99,147.83$                          13.8%

1,127,867.77$                    

323,183.92$                463498
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statewide sites: Voice and Data Replacement 

-$                                    
1218
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AccuRing Replacement, 1-Help Desk Upgrade
AZNet Requirements - Redundant link to ADOT HQ

422,331.75$               
99,147.83$                  

-$                                    

g y pp p y g p
EOL Data Equip. Installations

Non - DMT Equipment with Labor: Billport-via Remedy, Repair/MAC and 

Comments

Site consolidation voice project. FY08 50% of remaining services and inst


